Activity	Dec	Jan	Feb	Feb 26 -	Mar 5 -		Mar 19 -		Apr 2 -	Apr 9 -	Apr 16 -	Apr 23 -	Apr 30 -					Jun 4 - Jun		Jun 18 -	Jun 25 -
				Mar 2	Mar 9	Mar 16	Mar 23	Mar 29	Apr 6	Apr 13	Apr 20	Apr 27	May 4	May 11	May 18	May 25	Jun I	8	Jun 15	Jun 22	Jun 29
Sign Master Agreement																					
Assign Ellucian consultants																					
Plan project																					
Assess infrastructure																					
Install Colleague upgrades in Test																					
Test Colleague upgrades																					
Install Colleague upgrades in Production																					
Hire project manager																					
Provide project timeline																					
Build (4) Self Service front-end servers																					
Configuration Teams - Demo?																					
Install Self Service in Test																					
Ellucian Live Conference																					
Begin preliminary configuration of Self Service																					
Test Self Service performance																					
Begin developing training materials																					
Consultant onsite: configure and train																					
Produce final training materials for students																					
Email priority registration assignments																					
Begin Fall 2018 registration																					
Sign Contract for server migration services																					
Install Linux in Test																					
Plan Linux project																					
Data Cleanup																					
Convert current integrations																					
Transfer user accounts																					
Re-write scripts																					
Install Linux in production																					
					1			J				•		•					1		