		2019						FY 2019-20	1					2020								
Туре	Project	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
	Student Planning							tudent Planning - Phase I			<u>.</u>	DA Audit			Degree Audit Implementation?							
	Self Service		Add Authoriza					tions Fixes				Faculty Self Service			WebAdvisor Transition							
	Mobile					1										1	1		1	Elluciar	Mobile?	
	Outreach		Recruit - Phase I										Recruit -	Phase II								
		l	Upgrade Co	pgrade Colleague v2.22					Upgrade Colleague v2.23		3				ſ							
	Data Structure	Prep for SC					L					٤	SQL Migrati	bn								
	Optimization								A&R Optimization I													
	Advise	Demo 1																				
	Financial Aid					Colleag	gue State M	odule Devel	opment								FA/	Colleague 2	2021-22 Con	fig?		
Other ERP	AB 705 - Multiple Measures	AE	3705																			
	AB 19 - Promise Students					AB 19				•												
	Document Imaging									Do	ocument Im	aging Upgra	ade									
	Student Services				S	ARS - Tutor	ing															
	Bata Manala an		FTES/Program Review Report Development					Student Services Reports				Pathways	s Reports			SCFF Reports						
	Data Warehouse						GUHSD-GCCCD Database				NSC Integration SharePo			nt Portal								
	Cornerstone									Corne	rstone											
	Maxient									Мах	cient											
	Ex Libris Library						E	Ex Libris Library														
	Microsoft Office 365 SSO										Micros	oft Office 3	65 SSO									
	Curriculum Management														Curriculum	Manageme	nt					
Workday	Employee Onboarding	Workday	Norkday Onboarding																			
	Employee Recruiting	Workday	/ Recruiter																			
	Performance Reviews	Workday Performance/Talent																				
	Mobile													Workda	ay Mobile							
	AdobeSign - HR																					
	Procurement Cards																					
	Punchouts																					
	Foundation									Foun	dation Fina	ncials on We	orkday									
	Spend Authorizations																					
	HR Optimization Projects																					
	Hourly Hiring/Time Process																			Phase 2 -	Departmen	t Initiator?
Network Infrastructure	Network Infrastructure																					
	Wireless Access										Outdoor	Wireless										
	VOIP	VOIP																				
	Firewall Upgrades										Firewall	Jpgrades										
	CENIC Internet Circuit										CENIC Inte	rnet Circuit										
	IT Security			IT Security	Assessmer	nt		Incide	ent Respons	e Plan												
	Sophos Antivirus		Sophos Antivirus																			
	Server Upgrades						Se	erver Upgrad	les													
	UPS Battery Project													UPS	Battery Pro	oject						
	Back System Upgrade										E	Backup Syst	ackup System Upgrade									
Computer	Windows 10 Rollout		Windows 10 Rollout Districtwide																			
Services	IT Helpdesk							IT He	lpdesk													