

Proposed 2017/2018 Budget Preparation Calendar

January- 2016	Jan. 8	Governor's proposed budget released
	Jan. 11	Districtwide Strategic Planning & Budget Council meeting (CC/Stdt. Ctr.)
		Roll 2016/17 Adoption Budget to 2017/18 S1
February	Feb. 8	Districtwide Strategic Planning & Budget Council meeting (GC/Griffin Gate)
	Feb. 21	Sites issued 2016/17 FTES Forecast (Census 2/13/17 Reports run 2/xx/17)
	Feb 22	Tentative Budget Payroll Forecast and open positions to CBOs for review
	Feb. 27	Update 2016/17 FTES Goal based on P1
	Pending	FTES Task Force Meeting-recommend FTES goals
March	Mar. 7	Requested salaries changes returned to Payroll from CBOs
	Mar. 13	Districtwide Strategic Planning & Budget Council meeting (CC/Stdt. Ctr.)
	Mar. 17	Sites issued 2016/17 Dedicated Income Forecast
	Mar. 29	2016/17 Dedicated Income budget due from sites
	Mar. 31	Final Tentative Budget Payroll Forecast to CBOs
		, and a supplied the supplied to the supplied
April	Apr. 4 or 5	Districtwide Commitments and District Services allocation estimated
	April 5	2016/17 TB Salaries rolled to S1
	Apr. 10	Districtwide Strategic Planning & Budget Council meeting (GC Griffin Gate)
	Apr. 18	Tentative Budget Total Health & Welfare cost estimated
	Apr. 18	Planning for Student Success Workshop – Special Joint Governing Board / DSP&BC Meeting (GC/Griffin Gate)
May	May 8	Districtwide Strategic Planning & Budget Council meeting (CC/Stdt. Ctr.)
Iviay	May 9	Tentative Budget Allocation Formula and holdings issued to sites
	May 19	Site posting complete for all funds. Restricted Funds Summary due to DS
	Way 13	One posting complete for all funds. Trestricted Funds outliniary due to bo
June	June 6	2016/17 Tentative Budget packet Complete
	June 8	Copy S1 to S2 and WB. Allow PRs for 2017/18
	June 21	Integrated Planning and Tentative Budget Workshop – Special Joint Governi Board / DSP&BC Meeting (GC/Griffin Gate)
	June 21	Governing Board Regular Meeting - Tentative Budget Action Item
	June 21	Post to Budget Info on Intranet
	June 29	Adoption Budget Payroll Forecast and open positions to CBOs for review
	July 6	Requested salaries changes returned to Payroll from CBOs
July	July 10	Districtwide Strategic Planning & Budget Council meeting (CC/Stdt. Ctr.)



Proposed 2017/2018 Budget Preparation Calendar

	July 27	Final Adoption Budget Payroll Forecast to CBOs
	Aug 1	2016/17 AB Salaries rolled to S2
	July 25	2016/17 Dedicated Income budget due from sites
	Aug 3	Adoption Budget Total Health & Welfare cost estimated
	Aug 3	Districtwide Commitments and District Services allocations estimated
	Aug 1	Books closed – GF 2016/17 activities closed; GF beginning balances rolled forward
August	Aug 3	State Chancellor's Office Budget Workshop – revenue estimates updated
	Aug. 7	Districtwide Strategic Planning & Budget Council meeting (GC/Griffin Gate)
	Aug. 14	Adoption Budget IAM and holdings issued to sites
	Aug. 24	Site posting complete for all funds. Restricted Funds Summary due to DS
	Aug. 31	Adoption Budget packet complete
September	Sep. 5	Adoption Budget Workshop – Special Joint Governing Board / DSP&BC Meeting (CC/Stdt. Ctr.)
	Sep. 12	Governing Board Regular Meeting – Adoption Budget Action Item
	Sep. 29	Reassigned time due from sites
October	Oct. 9	Districtwide Strategic Planning & Budget Council meeting (GC/Griffin Gate)
	Oct. 9	Districtwide Strategic Flamming & Budget Council meeting (GC/Gmini Gate)
	TBD	Draft FON Calculation
November	TBD	Draft FON Calculation 2015/2016 Strategic Plan Outcomes – Special Joint Governing Board / DSP&BC
November December	TBD Oct. 17	Draft FON Calculation 2015/2016 Strategic Plan Outcomes – Special Joint Governing Board / DSP&BC Meeting (GC/Griffin Gate)