## **Short Term Internal Classroom Door Lock Timeline**

Date	Tasks	Notes/Comments/Follow Ups
2/14/18	Decided to develop a specific timeline.	
3/14/18	Council discussed current standards and considered related issues.	
3/29/18	Initial Draft Timeline Meeting	Attendees: Sue Rearic, Nicole Conklin, Ken Emmons, Alyssa Brown, Lorenze Legaspi
3/29/18- 5/9/18	<ol> <li>Begin the following tasks:         <ol> <li>Review current standards in all classrooms. KE</li> <li>Investigate what other colleges are planning. NC and KE</li> <li>Evaluate new locking mechanisms on the modular village in lot 5 south. NC</li> <li>Collect building standards from other campuses. Gafcon</li> <li>Collect summary recommendations from EPC committees at each campus for consideration. NC</li> <li>Collect best practices information and recommendations from the Sheriff's department and FBI if applicable. NC</li> </ol> </li> <li>Nicole to investigate alternative measures for campus security. NC</li> </ol>	Updates 4/11/18:  1. Ken has collected several standards, will continue research on topic.  2. Timeline approved by DPS & EPC on 4/11/18.  3. NC and EM reached out to FBI, CPTED and County Security requesting best practices. No definitive answer given.
4/11/18	Public Safety and Emergency Preparedness Council Meeting	Tasks updates to be presented to Districtwide Public Safety and Emergency Preparedness Council.
5/9/18	Public Safety and Emergency Preparedness Council Meeting	Recommendation completed at this meeting. Will next be sent to Chancellors Cabinet for consideration.

## **Long Term Internal Classroom Door Lock Timeline**

Date	Assignment	Notes/Comments/Follow Ups
5/9/18- 7/31/18	<ul> <li>A. Begin door inventory assessment. Must include:</li> <li>1. Number of classroom doors</li> <li>2. Style of each door</li> <li>3. Cost per upgrade to retrofit door</li> <li>B. Ken to compare classroom listing to fusion report for verify number of doors.</li> </ul>	