

# 2016-2022 GCCCD Strategic Plan Timeline

Fall 2014					Spring 2015					Summer 2015	
August 2014	September 2014	October 2014	November 2014	December 2014	January 2015	February 2015	March 2015	April 2015	May 2015	June 2015	July 2015
<ul style="list-style-type: none"> <li>Report 2013-14 outcomes</li> </ul>					<ul style="list-style-type: none"> <li>Review survey results</li> </ul>		<ul style="list-style-type: none"> <li>Joint DSP&amp;BC/Governing Board workshop                             <ul style="list-style-type: none"> <li>Review Areas of Focus</li> <li>Conduct and Review CCSSE Results</li> <li>Conduct District Services Results</li> </ul> </li> </ul>			<ul style="list-style-type: none"> <li>Complete Data Scans</li> </ul>	
Fall 2015					Spring 2016					Summer 2016	
August 2015	September 2015	October 2015	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May 2016	June 2016	July 2016
<ul style="list-style-type: none"> <li>Kick Off Strategic Planning at the sites</li> </ul>	<ul style="list-style-type: none"> <li>Trend Analyses</li> <li>Vision, Mission, and Values Review</li> <li>Goals</li> <li>Develop Draft Plan</li> <li>Conduct Institutional Effectiveness Surveys (CC &amp; GC)</li> </ul>				<ul style="list-style-type: none"> <li>Collegial Consultation Group and Planning Forum Reviews</li> </ul>			<ul style="list-style-type: none"> <li>Finalize Plans</li> </ul>		<ul style="list-style-type: none"> <li>Board Adoption</li> </ul>	<ul style="list-style-type: none"> <li>2016-22 Strategic Plan begins</li> </ul>